NWOD Minutes of 11-7-2011 Weekly Agency Progress Meeting

Paul Fuglevand Bill Rees, 'Elizabeth Palmer', Hernandez.Kathryn, Eve Barron,
Kevin Murray, 'Nicole Squires', Sheila.Dcruz, Laura Briefer, Pak, Eugene, Rob Webb, 11/14/2011 10:53 AM
'Skance, John', Cooper, Dave, Elizabeth Milodragovich, Galen Williams, Scott Murphy

"Paul Fuglevand" <pfuglevand@dofnw.com>

Please respond to <pfuglevand@dofnw.com>

Attached are the minutes of last week’s weekly progress meeting at NWOD. They are also posted
on the WEB page.

Paul Fuglevand

Dalton, Olmsted & Fuglevand, Inc.

10827 NE 68th Street, Suite B

Kirkland, WA 98033

Phone 425 827-4588

Cell 206 660-3079

This electronic message transmission contains information that may be confidential and/or privileged work product
prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If
you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this
information is prohibited. If you have received this electronic transmission in error, please notify me by telephone at
(425) 827-4588, or by electronic mail, pfuglevand@dofnw.com

7

2011-11-07 NWOD Weekly Agency Minutes. pdf




MINUTES of WEEKLY AGENCY MEETING
NWOD SEGMENT 1 — Residual Sediment Removal

Minutes Date: November 14, 2011

Prepared by:  Paul Fuglevand (DOF)

Meeting Date: November 7, 2011, 10:00 am to 12:30 am

Location: NWOD Construction Trailer

Attending: K. Hernandez (EPA); L. Palmer, B. Rees (UDEQ); L. Briefer, K. Murray, N. Squires
(City) E. Pak, G. Williams (Chevron); P. Fuglevand and D. Cooper (DOF)

On Phone: S. Dcruz (BP); R. Webb (DOF); S. Murphy (EarthFax)

1. SAFETY

A. Exclusion zone and personnel CRZ/decon areas in use for handling excavated sediment.
B. Contractor continues to have daily safety meetings at the start of the shift.

C. No recordable accidents reported.

D. Safety briefing for site walk: PPE — hard hats, steel toed boots, safety vest.

2. GENERAL PROGRESS OF THE WORK
A. Prior Week. Work performed prior week (see attached photographs)

1.
2.
3.
4.
5.
6.

7.

Utilized vacuum truck to remove sediment from around the concrete inlet structure at
the head of canal.

Operated the canal bypass pumping system.

Operated the water treatment system, with water discharged to the bypass pipeline.
Zap Zorb, a polymer drying agent, was mixed with material in the SPA to stabilize it
for off-site transport.

Initiated draining of the remainder of the Test Section the evening of 11/2/2011 with
receipt of the Tesoro Engineer’s certification letter.

Spalls were placed into the canal to buttress the west bank at approximately STA
1006+20 to 1006+90, at the direction of EarthFax (S Murphy).

The second large long-reach excavator (PC 750) was delivered to the site.

B. Upcoming Week. Work planned for upcoming week

1.
2.

ok w

7.

Continue draining the water from the remaining portion of Segment 1.

Continue operation of the main canal and the side channel bypass pumping systems,
and operate the water treatment system.

Initiate sediment excavation from the remaining portion of Segment 1.

Initiate sediment excavation at the Tesoro Pipeline Crossing Work Zones.

Stabilize slopes as directed by EarthFax.

Place excavated material in the SPA and stabilize it with Zap Zorb as needed to pass
the paint filter test for off-site shipment.

Ship material to Pac West.

C. Test Section Results. The Test Section results and findings were discussed, as summarized in
the document titled NWOD Segment 1 Residual Sediment Removal, Test Section Results and
Findings, NWOD Working Group, November 10, 2011 (“Test Section Report”) which was
submitted to EPA and UDEQ on November 10, 2011.

D. Confirmation Sampling. No confirmation samples have been collected during the past week.
Confirmation sampling was planned for the day after the meeting, November 8, 2011, with
DOF staff to coordinate timing with UDEQ.

E. Results. Water quality monitoring

1.

2.

Turbidity. The turbidity results presented in during the November 2, 2011 progress
meeting were discussed with EPA.
Sheen. The sheen observations presented in during the November 2, 2011 progress
meeting were discussed with EPA.
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F. Results. Air monitoring
1. The ambient air monitoring results presented in during the November 2, 2011
progress meeting were discussed with EPA.
G. Schedule
1. Schedule status: The contractor’s current schedule for the upcoming week is as
follows:
a.  Continue draining of the remaining portion of Segment 1.
b.  Begin excavating sediment from the remainder of Segment 1 later in the
week.

3. WORK APPROVALS: None Pending.

4. ISSUES AND RESPONSES: The main issue facing the project is the stained native soil in the
sidewalls of the Test Section. The conclusions reached during the meeting regarding a path
forward for the Test Section is presented in the Test Section Report.

5. REVISIONS AND/OR ADDENDUMS TO SAP/QAPP AND OTHER EPA APPROVED

DOCUMENTS

A. SAP/QAPP Modification. The method of sampling for the confirmation testing was discussed
and it was mutually agreed to modify the confirmation sampling program as follows: Collect
individual aliquots for confirmation samples from the bottom of the canal and lower
sidewalls, below the peat marker bed and below the stained soil layer. Collect six aliquots
per 200-ft. long Confirmation Zone, three from each 100-ft length of the canal (subzone) at
random distances along the canal as follows: one from the center of the canal (C) per
subzone; one from the west lower sidewall of the canal (W) per subzone; and one from the
east lower sidewall (E) of the canal per subzone.

6. TESORO COORDINATION
A. Progress Meeting. Tesoro did not attend the Monday meeting, as they normally attend the
Wednesday meetings. The Working Group’s Contractor is currently developing a work plan
for removal of sediment at the Tesoro Pipeline Crossing Work Zones, to be submitted to
Tesoro before initiating the work. This work plan is not intended for EPA/UDEQ approval,
since it reflects only a change to the specific methodology for conducting the already
approved work scope, in the Tesoro Pipeline Crossing Work Zones.

7. MEETING SCHEDULE
A. Weekly Meeting. The next weekly meeting is scheduled for Wednesday November 16 at
10:00 am at the project trailer. The other weekly meetings for November are scheduled for
Monday November 21 and Wednesday November 30.
B. EPA Site Visits. Kathy Hernandez is scheduled to make site visits on Monday November 21
and the week of December 5-9, possibly on Wednesday December 7 (not confirmed).

8. OTHER ISSUES None to report.
9. SITE WALK: On November 7" there was a Segment 1 site walk with EPA, UDEQ, City,
Chevron, and DOF.

Attachments
e Photographs
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Figure 2. Sediment drying in the SPA
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Figure 4. Water level in Segment 1 drawn down approximately 12 inches
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Figure 6. Pumping storm water from the Test Section
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Figure 8. Filling Super-Sacs to construct dam at wetland outfall

2011-11-07 NWOD Pictures for Weekly Progress Report





p ey T A
Nl :t.r.'lsv-:'_i,.‘- t e e

Figure 10. Spalls added to buttress west slope between STA 1006+20 and 1006+90
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Figure 13. Continuing drawdown of Segment 1

Figure 14. Continuing drawdown
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Figure 15. Dewatering Segment 1 at the Hot Springs

Figure 16. PC 750
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Figure 17. Finishing removal of Test Section sediment from the SPA
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